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06/20/08 Statement of Ongoing Contracts as of 07/02/08

11District

11-IMP-7-3.7/6.9

11-IMP-8-23.3/23.7

11-IMP-8-37.8/38.1

11-IMP-8-83.6/84

11-IMP-78-12.1/15.2

11-IMP-86-15.1/15.5

Fed Aid

HE14

HE14

HA22

HA22

HA22

HE14

HB1

Pgm Code

IN IMPERIAL COUNTY NEAR CALEXICO ON

ROUTE 7 AND ON ROUTE 8

IN IMPERIAL COUNTY NEAR EL CENTRO

FROM 0.2 MILE WEST TO 0.2 MILE EAST

OF DUNAWAY ROAD OVERCROSSING

IN IMPERIAL COUNTY IN EL CENTRO  FROM

0.1 MILE WEST TO 0.2 MILE EAST OF

ROUTE 8/86 SEPARATION

IN IMPERIAL COUNTY NEAR FELICITY FROM

0.2 MILE WEST TO 0.2 MILE EAST OF

OGILBY ROAD OVERCROSSING

IN IMPERIAL COUNTY IN AND NEAR

BRAWLEY ON ROUTE 78 AND ON OLD ROUTE

111

IN IMPERIAL COUNTY NEAR IMPERIAL FROM

0.2 MILE SOUTH TO 0.2 MILE  NORTH OF

KEYSTONE ROAD

Description 

HIGHWAY PLANTING AND IRRIGATION

REHABILITATE PAVEMENT

WIDEN AND REHABILITATE RAMP

RAMP REHABILITATION

CONSTRUCT FOUR-LANE EXPRESSWAY

INSTALL TRAFFIC SIGNAL

Type Of Work

SIERRA LANDSCAPE COMPANY

GRANITE CONSTRUCTION CO.

SIM J. HARRIS

BEADOR

SKANSKA

HAZARD CONSTRUCTION

Contractor

PALM DESERT, CA  92211

EL CENTRO, CA  92243

SAN DIEGO,CA  92117

CORONA,CA  92883

BRAWLEY,CA  92227

SAN DIEGO,CA  92192-9000

 

 

 

 

 

 

ARINDUQUE, RAY

RIZZUTTO, SHAWN

RIZZUTTO, SHAWN

RIZZUTTO, SHAWN

RIZZUTTO, SHAWN

MCCLENDON, GREG

Resident
Engineer

(858)467-4084

(760)355-8666

(760)355-8666

(760)355-8666

(760)355-8666

(760)355-8666

 $1,209,418

 $704,988

 $358,752

 $347,700

 $68,890,774

 $572,621

Bid + CCOs

 $558,623

 $14,735

 $96,002

 $0

 $105,617

 $553,274

Comp To  date

 $66,023

 $11,960

 $94,495

 $0

 $105,617

 $44,517

This Month

11/16/07

03/26/08

04/03/08

03/11/08

03/11/08

02/08/08

Awarded

12/21/07

04/11/08

04/17/08

04/02/08

03/27/08

02/27/08

Approved

10/26/11

07/09/08

07/29/08

06/26/08

01/05/11

07/02/08

Est Comp

 12%

 76%

 48%

 0%

 3%

 88%

%Time

 45%

 2%

 26%

 0%

 0%

 90%

% Work 

 

 

 

 

 

 

Message

11-068024

11-284104

11-285704

11-284004

11-167884

11-284504

Contract 

  

  

  

  

HPLU-6211-(067)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

SWPPP

WPCP

73-771 DINA SHORE DRIVE, 200

2095 HIGHWAY 111

4375-260 JUTLAND DRIVE

26320 LESTER CIRCLE

861 MAIN STREET

P.O. BOX 229000

7177 OPPORTUNITY ROAD

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

SAN DIEGO,CA 92111

IMPERIAL, CA 92251

IMPERIAL, CA 92251

IMPERIAL, CA 92251

IMPERIAL,CA 92251

IMPERIAL, CA 92251

Accepted

Location
Storm Water
Plan
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06/20/08 Statement of Ongoing Contracts as of 07/02/08

11District

11-IMP-111-4.7/T8.2

11-IMP-111-11.4/22.2

11-IMP-115-21.2/35.2

11-IMP-186-/1.9

11-SD-5-.3/11.7

11-SD-5-8.6/10

Fed Aid

HM1A

HE14

HM1A

HA22

HM3

HA25

HA25

Pgm Code

IN IMPERIAL COUNTY NEAR CALEXICO FROM

ROUTE 86 TO ROSS ROAD

IN IMPERIAL COUNTY NEAR BRAWLEY AT

VARIOUS LOCATIONS

IN IMPERIAL COUNTY IN AND NEAR

CALIPATRIA FROM WEST JUNCTION ROUTE

78 TO ROUTE 111

IN IMPERIAL COUNTY AT ANDRADE FROM

THE MEXICO BORDER TO 0.1 KM SOUTH OF

ROUTE 186 AND 8 SEPARATION AVENUE

OVERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM CAMINO DE LA PLAZA

OVERCROSSING TO MAIN STREET

UNDERCROSSING

IN SAN DIEGO COUNTY IN CHULA VISTA

AND NATIONAL CITY AT VARIOUS

LOCATIONS

Description 

RUBBERIZED ASPHALT CONCRETE OVERLAY

PLANTING AND IRRIGATION

ASPHALT RUBBER CHIP SEAL COAT

RESURFACE ROADWAY

REHABILITATE BRIDGE DECKS

PLANTING AND IRRIGATION

Type Of Work

ORTIZ ASPHALT PAVING INC

P&D LANDSCAPE MGMT. SERVICES

MANHOLE ADJUSTING CONTRACTORS

INTERMOUNTAIN SLURRY SEAL, INC

PAVE-TECH INC.

WESTERN RIM CONSTRUCTORS, INC.

Contractor

COLTON CA 92324

ORANGE, CA  92868

PICO RIVERA, CA  90660

LOOMIS, CA 95650

CVARLSBAD, CA  92008

ESCONDIDO,CA  92029

(909)386-1200

 

 

 

 

 

ARINDUQUE, RAY

MCCLENDON, GREG

GOYAL, JITENDRA

ROSAL, PURISIMO

NABIZADEH, MEHRDAD

Resident
Engineer

 

(858)467-4084

(760)355-8666

(760)355-1348

(858)720-2123

(858)467-4081

 $1,742,056

 $1,394,600

 $1,803,288

 $218,707

 $512,124

 $5,637,020

Bid + CCOs

 $0

 $1,284,800

 $1,238,718

 $209,376

 $150,439

 $5,237,051

Comp To  date

 $0

 $1,906

 $247,333

 $0

 $150,439

 $8,329

This Month

05/12/08

03/06/06

02/14/08

12/22/06

04/29/08

06/02/06

Awarded

05/30/08

03/17/06

02/29/08

01/17/07

05/21/08

06/15/06

Approved

09/17/09

08/21/08

11/08/07

09/12/08

02/11/11

Est Comp

 0%

 0%

 40%

 100%

 17%

 0%

%Time

 0%

 0%

 73%

 100%

 29%

 0%

% Work 

 

PLANT EST

SATIS

 

SUSPENDED

 

PLANT EST

SATIS

Message

11-276614

11-256204

11-287404

11-266804

11-258804

11-0786U4

Contract 

  

  

  

  

  

ACIM-005 -(599)8

  

  

  

  

  

CSTS-054 -(07E)P

  

  

  

  

  

 S05-4 00-(E)

SWPPP

WPCP

WPCP

WPCP

WPCP

SWPPP

P O BOX 883

999 TOWN AND COUNTRY RD, FL4

9500 BEVERLY ROAD

6225 S. WALNUT STREET, D

735 LAGUNA DRIVE

912-108 S. ANDREASEN DRIVE

7177 OPPORTUNITY ROAD

722 E. BARIONI BLVD.

722 E BARIONI BLVD.

2363 CARMEL VALLEY

ROAD

7177 OPPORTUNITY ROAD

SAN DIEGO, CA 92111

IMPERIAL, CA 92251

IMPERIAL,CA 92251

DEL MAR, CA 92014

SAN DIEGO,CA 92111

Accepted

11/15/08

Location
Storm Water
Plan
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11District

11-SD-5-10.0/10.7

11-SD-5-10.0/10.8

11-SD-5-26.8/26.8

11-SD-5-28.3/37

11-SD-5-34.7/35.7

11-SD-5-35.7/38.5

Fed Aid

HB4N

HB1

HB4N

HE13

HB4C

HB4C

Pgm Code

IN SAN DIEGO COUNTY IN NATIONAL  CITY

FROM 24TH STREET UNDERCROSSING TO

HARBOR DRIVE UNDERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT

GILMAN DRIVE UNDERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

1.0 KM NORTH OF DEL MAR  HEIGHTS ROAD

OVERCROSSING TO 1.0 KM SOUTH OF VIA

DE LA VALLE UNDERC

IN SAN DIEGO COUNTY IN SAN DIEGO

SOLANA BEACH AND ENCINITAS FROM SAN

DIEGUITO RIVER BRIDGE TO SAN ELIJO

LAGOON BRIDGE

Description 

CONSTRUCT AUXILIARY LANES

REPLACE METAL RAILING

WIDEN AND INSTALL TRAFFIC SIGNALS

WIDEN FREEWAY AND BRIDGES

PLANTING AND IRRIGATION

CONSTRUCT HOV LANE

Type Of Work

COFFMAN SPECIALTIES, INC.

HAZARD CONSTRUCTION

HAZARD CONSTRUCTION

E.L. YEAGER CONSTRUCTION CO.

INC.

PACIFIC RESTORATION GROUP, INC

COFFMAN SPECIALTIES, INC.

Contractor

SAN DIEGO,CA  92117-3632

SAN DIEGO,CA  92192-9000

SAN DIEGO,CA  92192-9000

SAN DIEGO,CA  92130

CORONA, CA  92877

SAN DIEGO,CA  92117

 

 

 

 

 

 

OLSON, TED

JUAREZ, DANIEL

NABIZADEH, MEHRDAD

KHAN, MOHAMMED

HURTZIG, JOHN

ETEZADI, AMIR

Resident
Engineer

(619)661-6406

(858)688-1501

(858)467-4081

(858)720-2111

(858)467-4086

(858)467-4090

 $10,293,568

 $4,847,842

 $808,556

 $141,845,056

 $700,592

 $34,220,680

Bid + CCOs

 $10,029,147

 $3,822,634

 $772,568

 $141,604,364

 $564,988

 $22,994,409

Comp To  date

 $3,520

 $613,463

 $1,320

 $183,683

 $3,621

 $1,386,986

This Month

11/04/05

12/06/07

06/15/07

02/27/02

08/04/04

08/15/07

Awarded

11/15/05

12/31/07

07/05/07

03/12/02

08/20/04

09/10/07

Approved

07/01/08

07/28/08

03/05/09

08/07/08

02/10/10

10/30/09

Est Comp

 100%

 69%

 0%

 0%

 0%

 65%

%Time

 98%

 77%

 0%

 0%

 0%

 68%

% Work 

OVER RUN

 

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

 

Message

11-066704

11-276104

11-081104

11-0301U4

11-065104

11-2358U4

Contract 

ACNH-005 -(602)9

ACNH-X073-(082)E

  

ACIM-X073-(059)N

STPL-6211-(037)E

  

   0-05 1-(029)E

--()

  

PL60-66 0-(9N)

--()

  

--()

  

  

--()

  

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

4375-206 JUTLAND DRIVE

P.O. BOX 229000

P.O. BOX 229000

3063 E.CARMEL VALLEY RD.

P.O. BOX 77038

4375-260 JUTLAND DRIVE

8863 AIRWAY ROAD

9851 BUENA VISTA AVE

7177 OPPORTUNITY ROAD

11803 SORRENTO VALLEY

RD, B

7177 OPPORTUNITY RD.

7177 OPPORTUNITY ROAD

SAN DIEGO, CA 92154

SANTEE, CA 92071

SAN DIEGO,CA 92111

SAN DIEGO, CA 92121

SAN DIEGO,CA 92111

SAN DIEGO, CA 92111

Accepted

Location
Storm Water
Plan
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06/20/08 Statement of Ongoing Contracts as of 07/02/08

11District

11-SD-5-50.9/52.8

11-SD-5-52.8/54.9

11-SD-5-66.5/68.5

11-SD-8-9.6/52

11-SD-8-26.5/26.8

11-SD-8-61.2/0

Fed Aid

HA25

HA25

HA42

HM3

HA23

HA23

Pgm Code

IN SAN DIEGO COUNTY IN CARLSBAD AND

OCEANSIDE FROM BUENA VISTA LAGOON

BRIDGE TO BROOKS STREET  OVERCROSSING

IN SAN DIEGO COUNTY IN OCEANSIDE FROM

BROOKS STREET OVERCROSSING  TO 0.1 KM

NORTH OF CAMP DEL MAR  OVERCROSSING

IN SAN DIEGO COUNTY ABOUT 21 KM

NORTH OF OCEANSIDE FROM 1.1 KM SOUTH

OF TO 2.1 KM NORTH OF THE SAN ONOFRE

TRUCK INSPECTION FACILI

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM LAKE MURRAY BOULEVARD

OVERCROSSSING TO CAMERON STATION

UNDERCROSSING

IN SAN DIEGO COUNTY NEAR ALPINE  FROM

0.4 KM WEST OF PEUTZ VALLEY ROAD

UNDERCROSSING TO 0.1 KM EAST OF PEUTZ

VALLEY ROAD UNDERCROS

IN SAN DIEGO COUNTY ABOUT 12 MILES

EAST OF BOULDER OAKS AT CRESTWOOD

ROAD UNDERCROSSING

Description 

HIGHWAY PLANTING

PLANTING AND IRRIGATION

UPGRADE EXISTING BACK-UP GENERATORS

CLEAN AND TREAT BRIDGE DECK

REPAIR SLOPE

REPAIR SLOPE

Type Of Work

MSJS MANAGEMENT SERVICES, INC.

P&D LANDSCAPE MANAGEMENT

GIM GENERAL ENGINEERING

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

NEWPORT GRADING, INC.

CAROLINO CONSTRUCTION CO.

Contractor

RIVERSIDE, CA  92517

ORANGE,CA  92868

ENCINITAS, CA  92024

IRVINE, CA  92614-5706

RIVERSIDE, CA  92503

NATIONAL CITY, CA  91950

 

 

 

 

 

 

HURTZIG, JOHN

HURTZIG, JOHN

PEREZ, AL

TRAN, DUNG

RAMIREZ, DANIEL

AGUILAR, PEDRO

Resident
Engineer

(858)467-4086

(858)467-4086

(858)467-4093

(858)720-2115

(619)588-9065

(858)688-1372

 $1,800,756

 $1,285,692

 $613,200

 $1,140,380

 $206,174

 $189,905

Bid + CCOs

 $476,739

 $680,043

 $501,976

 $0

 $112,623

 $184,768

Comp To  date

 $102,159

 $62,552

 $253,250

 $0

 $110,502

 $0

This Month

09/26/07

08/09/07

09/26/07

05/02/08

03/07/08

11/09/07

Awarded

11/06/07

09/18/07

10/22/07

05/21/08

04/23/08

12/17/07

Approved

12/06/11

10/24/11

08/27/08

11/03/08

07/23/08

05/09/08

Est Comp

 54%

 16%

 59%

 0%

 58%

 100%

%Time

 26%

 52%

 82%

 0%

 54%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

11-239604

11-239504

11-259304

11-258604

11-270604

11-271004

Contract 

  

  

  

  

ACIM-4125-(004)E

ACIM-4123-(004)E

  

  

  

  

--()

--()

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

WPCP

P.O. BOX 52797

999 TOWN AND COUNTRY RD, FIR4

916 MORNING SUN DRIVE

1792 KAISER AVENUE

3046 EVERWOOD DRIVE

3035 8TH STREET

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

2863 CARMEL VALLEY

ROAD

1463 BROADWAY

1463 BROADWAY

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

DEL MAR, CA 92014

EL CAJON, CA 92021

EL CAJON, CA 92021

Accepted

05/22/08

Location
Storm Water
Plan
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11District

11-SD-15-.6/2.4

11-SD-15-2.3/6.1

11-SD-15-3.2/M4.1

11-SD-15-8.9/9.7

11-SD-15-10.5/M15

11-SD-15-16.0/M19.3

Fed Aid

HA25

HB4N

HA25

HA23

HB4C

HB4C

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 15 FROM OCEANVIEW BLVD

OVERCROSSING TO 0.3 KM NORTH OF

ROUTE 94 AND ON 94 FROM 0.6 KM 

IN SAN DIEGO COUNTY IN SAN DIEGO AT

VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 15 AND ON ROUTE 805

IN SAN DIEGO COUNTY (SINK HOLE)

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 KM SOUTH OF ROUTE 52/15

SEPARATION TO CARROLL CANYON ROAD

OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

MIRA MESA BOULEVARD UNDERCROSSING TO

0.3 KM SOUTH OF ROUTE 56/15

SEPARATION OVERCROSSING

Description 

HIGHWAY PLANTING AND IRRIGATION

INSTALL TRANSPORTATION SYSTEMS

PLANTING AND IRRIGATION

EMERGENCY EARTHWORK

CONSTRUCT MANAGED LANES

CONSTRUCT MANAGED LANES

Type Of Work

SHIVA CONSTRUCTION

ROYAL ELECTRIC

ACCU CONSTRUCTION, INC.

ERRECAS INC

F C I CONSTRUCTORS INC

FCI CONSTRUCTORS, INC.

Contractor

SAN DIEGO, CA 92106

SACRAMENTO,CA  92823

PERRIS, CA  92570

SPRING VALLEY CA  91979

SAN MARCOS CA 92078

SAN DIEGO, CA  92126

 

 

 

 

(760)916-9100

 

HURTZIG, JOHN

BYRNES, VINCENT

ARINDUQUE, RAY

ONTOY, HARWELL

Resident
Engineer

(858)467-4086

(858)467-4078

(858)467-4084

 

 

(858)679-4563

 $719,249

 $5,975,417

 $4,515,190

 $1,000,000

 $48,380,250

 $67,129,717

Bid + CCOs

 $692,156

 $6,247,505

 $1,724,716

 $0

 $0

 $10,696,424

Comp To  date

 $1,266

 $0

 $182,194

 $0

 $0

 $3,436,767

This Month

07/25/01

06/02/06

09/10/07

03/01/98

05/12/08

02/08/08

Awarded

08/01/01

06/15/06

10/25/07

03/01/98

06/11/08

02/27/08

Approved

01/14/09

06/17/08

03/05/12

02/07/11

Est Comp

 0%

 100%

 45%

 0%

 0%

 9%

%Time

 0%

 100%

 38%

 0%

 0%

 16%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

 

 

 

 

Message

11-235904

11-2379U4

11-070404

11-233204

11-2T0914

11-2T0934

Contract 

  

ACIM-X073-(079)N

ACIM-X073-(083)

ER-    -(   )

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

  

SWPPP

SWPPP

1360 ROSECRANS STREET, STE. E

3131 52ND AVENUE

23135 BETTY ROAD

P O BOX 1161

1770 LA COSTA MEADOWS DRIVE

10050 BLACK MOUNTAIN ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

13220-112 EVENING

CREEK DRIVE

SAN DIEGO, CA 92111

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

SAN DIEGO, CA 92128

Accepted

06/17/08

Location
Storm Water
Plan
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06/20/08 Statement of Ongoing Contracts as of 07/02/08

11District

11-SD-15-18.6/M27.7

11-SD-15-18.8/M21.9

11-SD-15-18.9/M19.5

11-SD-15-20.5/28

11-SD-15-22.0/M24.1

11-SD-15-24.0/M26.5

Fed Aid

HB4C

HB4C

HA25

HB4C

HB4C

HA23

HB4C

HB4C

HB4C

HB4C

HB4C

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO AND

ESCONDIDO FROM 0.7 KM NORTH OF POWAY

ROAD OVERCROSSING TO 0.1 KM SOUTH OF

CLARENCE LANE UNDER

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 15 FROM 1.4 KM SOUTH OF RTE

15/56 SEPARATION TO CAMINO DEL NORTE

UC AND ON RTE 56 FROM 0

IN SAN DIEGO COUNTY IN SAN DIEGO AT

VARIOUS LOCATIONS

IN SAN DIEGO CO. ON I-15 FROM CARMEL

MTN ROAD OC TO CLARENCE LANE UC

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

CAMINO DEL NORTE UNDERCROSSING TO 0.5

KM NORTH OF RANCHO BERNARDO ROAD

UNDERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.5 KM NORTH OF RANCHO BERNARDO ROAD

UNDERCROSSING TO 0.7 KM SOUTH OF VIA

RANCHO PARKWAY OVE

Description 

CONSTRUCT MANAGED LANES

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT MANAGED LANES

REPAIR MBGR & SIGNS; PLC EROSION

CONTROL

CONSTRUCT MANAGED LANES

CONSTRUCT MANAGED LANES

Type Of Work

FCI CONSTRUCTION

SIERRA LANDSCAPE CO

FCI CONSTRUCTORS, INC.

FCI CONSTRUCTORS  JEFF TURNER

FCI/BBCI, JV ATTENTION RICK

FINKEN

FCI CONSTRUCTORS/ BALFOUR

BEATTY, A JV DALE NELSON

Contractor

SAN DIEGO,CA  92081

PALM DESERT CA 92211

VISTA, CA  92081-881

SAN DIEGO, CA  92127

VISTA, CA  92081

VISTA, CA  92081

 

(760)328-8900

 

 

 

 

BREYER, RICHARD

CARDENAS, VICTOR

MCMILLAN, STEVE

HSU, PAUL

JAVED, FARIDUN

Resident
Engineer

(858)688-1430

 

(858)688-1508

(858)688-1435

(858)720-2104

(858)748-4261

 $46,181,080

 $2,446,027

 $36,269,240

 $501,000

 $77,539,692

 $92,360,155

Bid + CCOs

 $30,985,382

 $0

 $35,880,051

 $514,724

 $74,999,418

 $84,392,034

Comp To  date

 $1,270,930

 $0

 $98,423

 $0

 $86,341

 $2,715,312

This Month

07/10/06

05/12/08

04/14/05

10/25/07

08/11/04

09/09/04

Awarded

07/25/06

06/10/08

04/26/05

10/25/07

08/26/04

09/22/04

Approved

12/03/08

07/01/08

10/24/08

06/30/08

08/05/08

Est Comp

 79%

 0%

 100%

 52%

 0%

 75%

%Time

 67%

 0%

 98%

 100%

 0%

 91%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

11-080944

11-260714

11-080934

11-293804

11-080914

11-080924

Contract 

ACIM-015 -(201)N

HPLU-6211-(064)N

ACIM-015 -(200)1

  

ACIM-015 -(192)2

ACIM-015 -(196)2

ST62-11 0-(0PL) 

  62-11 0-(4N)

ACST-P056-(002)N

  

CMST-6211-(034)P

--()

211-050-()

--()

  P0-56 0-(2N)

  

 621-1 03-()

  

SWPPP

SWPPP

SWPPP

  

SWPPP

SWPPP

2585 BUSINESS PARK DRIVE

73 771 DINAH SHORE DRIVE

2585 BUSINESS PARK DRIVE

15950-N BERNARDO CTR DRIVE

2585 BUSINESS PARK

2585 BUSINESS PARK WAY

13560 EVENING CREEK

DRIVE NORTH

13560 EVENING CREEK

DRIVE NORTH

13560 EVENING CREEK

DRIVE NORTH

11803-C SORRENTO

VALLEY ROAD

13560 EVENING CREEK

DRIVE NORTH

SAN DIEGO,CA 92128

SAN DIEGO,CA 92128

SAN DIEGO, CA 92128

SAN DIEGO,CA 92121

SAN DIEGO, CA 92128

Accepted

Location
Storm Water
Plan
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11District

11-SD-52-2.6/5.9

11-SD-52-7.4/13.3

11-SD-52-14.1/16.3

11-SD-52-17.0/17.7

11-SD-56-2.2/6.2

11-SD-75-17.4/20.5

Fed Aid

HA25

HB4C

HE14

HE14

HE14

HE14

HM1A

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 52 AND ON ROUTE 805

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 MILE EAST OF ROUTE 52/15

SEPARATION TO MAST BLVD

UNDERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN AND NEAR

SANTEE ON ROUTE 52 AND ON ROUTE 67

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.6 KM EAST OF CARMEL COUNTRY ROAD

OVERCROSSING TO 0.3 KM EAST OF CAMINO

DEL SUR UNDERCROSSI

IN SAN DIEGO COUNTY IN CORONADO  FROM

THE NAVAL AMPHIBIOUS BASE TO SAN

DIEGO CORONADO BAY BRIDGE

Description 

CONVERT IRRIGATION SYSTEM

CONSTRUCT AUXILIARY LANE

CONSTRUCT FOUR-LANE FREEWAY

CONSTRUCT FREEWAY AND INTERCHANGE

PLANTING AND IRRIGATION

PLACE MICROSURFACING

Type Of Work

NATURES IMAGE INC

HAZARD CONSTRUCTION COMPANY

ERRECA'S, INC.

SKANSKA USA CIVIL WEST

VALLEY CREST LANDSCAPE

DEVELOPMENT, INC.

VALLEY SLURRY SEAL, INC.

Contractor

LAKE FOREST CA 92630

SAN DIEGO,CA  92192-9000

LAKESIDE, CA  92040

RIVERSIDE, CA  92092-2405

SAN DIEGO, CA  92121

W. SACRAMENTO, CA  95691

(949)705-5800

 

 

 

 

 

GAYON, ALBERTO

FITZGIBBON, EDWARD

MOEN, MIKE

HURTZIG, JOHN

FIGUEROA, RENE

Resident
Engineer

 

(619)697-0217

(619)995-7334

(619)596-3226

(858)467-4086

(619)697-2439

 $390,131

 $18,116,855

 $60,107,816

 $66,359,459

 $4,067,059

 $780,842

Bid + CCOs

 $0

 $2,779,421

 $15,440,709

 $454,283

 $3,870,804

 $0

Comp To  date

 $0

 $1,124,434

 $2,212,998

 $454,283

 $17,270

 $0

This Month

05/30/08

01/16/08

11/27/07

04/10/08

04/06/05

05/15/08

Awarded

06/20/08

02/04/08

12/31/07

04/30/08

04/22/05

06/10/08

Approved

03/09/09

12/07/10

11/12/10

08/11/09

Est Comp

 0%

 20%

 15%

 3%

 0%

 0%

%Time

 0%

 15%

 26%

 1%

 0%

 0%

% Work 

 

 

 

 

PLANT EST

SATIS

SUSPENDED

Message

11-288404

11-267304

11-010614

11-2T0004

11-172894

11-2772U4

Contract 

  

  

  

HPLU-6211-(075)E

  

  

  

  

  

LU62-11 0-(6E)

  

  

  

  

  

--()

  

  

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

20472 CRESCENT BAY DR STE 102

6465 MARINDUSTRY PLACE

12570 SLAUGHTERHOUSE CNY ROAD

1995 AGUA MANSA ROAD

8450 MIRAMAR PLACE

P.O. BOX 1620

817 SWEETWATER ROAD

9851 BUENA VISTA

AVENUE

9851 BUENA VISTA AVE.

7177 OPPORTUNITY ROAD

817 SWEETWATER ROAD

SPRING VALLEY, CA 91977

SANTEE, CA 92071

SANTEE, CA 92071

SAN DIEGO,CA 92111

SPRING VALLEY,CA 91977

Accepted

Location
Storm Water
Plan
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11District

11-SD-75-20.5/21.8

11-SD-75-21.8/21.9

11-SD-76-1.5/5

11-SD-76-8.0/37.9

11-SD-78-57.9/66

11-SD-78-72.9/0

Fed Aid

HA21

HA21

HA25

HB1

HM1A

HA21

Pgm Code

IN SAN DIEGO COUNTY IN CORANADO AT

CORONADO UTILITY BUILDING AND IN SAN

DIEGO AT SAN DIEGO UTILITY BUILDING

IN SAN DIEGO COUNTY IN SAN DIEGO AT

THE SAN DIEGO AND CORONADO BAY BRIDGE

AND AT THE SAN DIEGO MAINTENANCE YARD

IN SAN DIEGO COUNTY IN OCEANSIDE FROM

0.4 KM WEST OF BENET ROAD TO 0.1 KM

EAST OF OLD GROVE ROAD

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM JEFFRIES RANCH ROAD TO

0.2 MILES WEST OF SOUTH GRADE ROAD

IN SAN DIEGO COUNTY AT AND NEAR

JULIAN FROM WASHINGTON STREET TO 3.7

MILES WEST OF VALLECITOS ROAD

IN SAN DIEGO AND IMPERIAL COUNTIES

NEAR JULIAN AND OCOTILLO WELLS AT THE

SAN FELIPE CREEK BRIDGES

Description 

INSTALL AIR COMPRESSORS

CONSTRUCT WALKWAY EXTENSION

RECYCLED WATER CONVERSION

INSTALL RUMBLE STRIP

RUBBERIZED HOT MIX ASPHALT OVERLAY

WIDEN BRIDGE

Type Of Work

WIER CONSTRUCTION CORPORATION

CHRISTIE CONSTRUCTORS, INC.

CARL JAMES

3-D ENTERPRISES, INC.

ZONDIROS CORPORATION CRAIG

BARRY

CALMEX ENGINEERING, INC.

MCM CONSTRUCTION, INC.

SOUTHERN CA REGIONAL OFFICE

P.O. BOX 867

Contractor

ESCONDIDO,CA  92029

RICHMOND, CA  94804

SAN DIEGO, CA 92109

SAN MARCOS, CA  92078

RIVERSIDE, CA  92516-2425

BLOOMINGTON,CA  982316

 

 

 

 

 

 

AKHONDZADEH, RAHIM

JUAREZ, DANIEL

HURTZIG, JOHN

NABIZADEH, MEHRDAD

LEVINE, GARY

YOST, RICHARD

Resident
Engineer

(858)688-1318

(858)688-1501

(858)467-4086

(858)688-1518

(760)929-3232

(858)688-1491

 $689,075

 $793,610

 $275,364

 $578,735

 $1,261,259

 $4,260,367

Bid + CCOs

 $623,299

 $779,419

 $265,606

 $511,088

 $0

 $4,115,713

Comp To  date

 $338,253

 $35,882

 $29,776

 $0

 $0

 $40,683

This Month

06/11/07

07/20/06

05/30/07

02/07/08

05/09/08

10/18/06

Awarded

07/06/07

08/01/06

07/16/07

02/27/08

06/12/08

10/27/06

Approved

06/30/08

11/20/08

06/30/08

06/16/08

09/30/08

11/05/08

Est Comp

 0%

 60%

 100%

 72%

 0%

 80%

%Time

 0%

 98%

 98%

 83%

 0%

 98%

% Work 

PLANT EST

SATIS

 

OVER RUN

COMPLETED

 

 

Message

11-246544

11-246524

11-282804

11-281004

11-285104

11-165734

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

2255 BARHAM DRIVE

4925 SEAPORT AVENUE

2180-2C GARNET AVENUE

1833-201 DIAMOND STREET

P.O. BOX 2425

19010 SLOVER AVENUE

2863 CARMEL VALLEY

ROAD

13220-112 EVENING

CREEK DRIVE

7177 OPPORTUNIY ROAD

7177 OPPORTUNITY ROAD

5825 AVENIDA ENCINAS

722 E. BARIONI BLVD.

DEL MAR, CA 92014

SAN DIEGO,CA 92128

SAN DIEGO, CA 92111

SAN DIEGO, CA 92111

CARLSBAD, CA 92008

IMPERIAL, CA 92251

Accepted

06/13/08

06/13/08

Location
Storm Water
Plan
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11District

11-SD-78-/3.3

11-SD-79-7.5/8.5

11-SD-94-1.4/9.3

11-SD-94-10.4/14.9

11-SD-94-11.3/13.8

11-SD-94-11.6/12

Fed Aid

HM1

HA23

HM3

HM1

HA25

HB4N

Pgm Code

IN SAN DIEGO COUNTY IN OCEANSIDE FROM

ROUTE 78/5 SEPARATION TO COLLEGE

BOULEVARD UNDERCROSSING

IN SAN DIEGO CO NEAR PASO PICACHO

FROM 1.9 MILES SOUTH OF PASO  PICACHO

CAMPGROUND TO 0.9 MILE SOUTH OF PASO

PICACHO CAMPGROUND

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM ROUTE 94/5  SEPARATION

TO GROVE STREET OVERCROSSING

IN SAN DIEGO COUNTY IN AND NEAR  LA

MESA FROM THE WEST 94 AND 125

SEPARATION TO ROUTE 54

IN SAN DIEGO COUNTY NEAR LA MESA FROM

0.2 M EAST OF BANCROFT DRIVE

UNDERCROSSING TO VIA MERCADO

IN SAN DIEGO COUNTY AT CASA DE ORO

FROM 0.2 MILE WEST TO 0.2 MILE EAST

OF KENWOOD DRIVE UNDERCROSSING

Description 

RUBBERIZED ASPHALT CONCRETE OVERLAY

INSTALL NEW CULVERTS

CLEAN AND TREAT BRIDGE DECK

RESURFACING AND FOG SEAL

TREE PLANTING AND IRRIGATION

REHABILITATE AND WIDEN RAMP

Type Of Work

ALL AMERICAN ASPHALT

SP PAZARGAD ENGINEERING

CONSTRUCTION, INC.

TRUESDELL CORPORATION OF

CALIFORNIA INC

VALLEY SLURRY SEAL COMPANY

P & D LANDSCAPE MGMT SERVICES

BEADOR CONSTRUCTION COMPANY

Contractor

CORONA, CA  92878-2229

VAN NUYS, CA  91406

TEMPE AZ 85282

W. SACRAMENTO,CA  95691

ORANGE, CA  92868

CORONA, CA  92883

 

 

(602)437-1711

 

 

 

LEVINE, GARY

TRAN, DUNG

REYES, JULIO

ARINDUQUE, RAY

GAYON, ALBERTO

Resident
Engineer

(760)929-3232

(858)720-2115

 

(858)688-1091

(858)467-4084

(760)594-2006

 $1,141,392

 $541,411

 $617,617

 $1,293,992

 $519,836

 $489,100

Bid + CCOs

 $0

 $231,718

 $0

 $1,037,694

 $445,985

 $5,910

Comp To  date

 $0

 $42,397

 $0

 $0

 $0

 $5,910

This Month

05/14/08

02/04/08

05/14/08

06/21/07

05/21/07

04/24/08

Awarded

06/02/08

02/21/08

06/12/08

07/05/07

06/11/07

05/15/08

Approved

09/03/08

10/09/08

05/30/08

09/22/10

08/18/08

Est Comp

 0%

 81%

 0%

 100%

 0%

 14%

%Time

 0%

 43%

 0%

 100%

 0%

 1%

% Work 

 

 

 

COMPLETED

PLANT EST

SATIS

 

Message

11-277014

11-270304

11-285404

11-284904

11-276414

11-285904

Contract 

  

ACST-4126-(004)E

  

  

  

  

  

  41-26 0-(4E)

  

  

  

  

  

--()

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

P.O. BOX 2229

7120-108 HAYVENHURST AVE.

1310 W 23RD STREET

3050 BEACON BLVD.

999 TOWN AND COUNTRY RD, FL 4

26320 LESTER CIRCLE

5825-102 AVENIDA

ENCINAS

11803-B SORRENTO

VALLEY ROAD

817 SWEETWATER ROAD

7177 OPPORTUNITY ROAD

817 SWEETWATER ROAD

CARLSBAD, CA 92008

SAN DIEGO,CA 92121

SPRING VALLEY,CA 91977

SAN DIEGO,CA 92111

SPRING VALLEY, CA 91977

Accepted

05/30/08

Location
Storm Water
Plan
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11District

11-SD-94-17.5/17.7

11-SD-125-9.2/9.2

11-SD-163-.9/2.8

11-SD-163-8.3/8.9

11-SD-188-/.2

11-SD-805-2.2/11.4

Fed Aid

HA25

HE14

HB1

HE14

HA42

HM3

Pgm Code

IN SAN DIEGO COUNTY NEAR JAMUL FROM

RANCHO MIGUEL ROAD TO 0.3 KM EAST OF

RANCHO MIGUEL ROAD

IN SAN DIEGO COUNTY IN AND NEAR

CHULA VISTA ON PROCTOR VALLEY ROAD

0.1 KM WEST OF ROUTE 125 TO 0.1 KM

SOUTH OF BONITA MEADOWS LAN

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

ROUTE 5 AND 163 SEPARATOR TO PASCOE

STREET OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.6 KM SOUTH TO 0.3 KM NORTH OF

CLAIREMONT MESA BOULEVARD

OVERCROSSING

IN SAN DIEGO COUNTY AT TECATA FROM

THE MEXICO BBORDER TO 0.2 KM  NORTH

OF THING ROAD

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM DEL SOL BOULEVARD

UNDERCROSSING TO 47TH STREET

UNDERCROSSING

Description 

PLANTING AND IRRIGATION

MITIGATION PLANTING

HIGHWAY PLANTING AND IRRIGATION

WIDEN BRIDGE AND RECONSTRUCT RAMPS

COMMERCIAL VEHICLE ENFORCEMENT

CLEAN AND TREAT BRIDGE DECK

Type Of Work

DIVERSIFIED LANDSCAPE

P & D LANDSCAPE MGMT. SERVICES

DIVERSIFIED LANDSCAPE CO.

ERRECA'S, INC.

ERRECA'S, INC.

TRUESDELL CORPORATION OF

CALIFORNIA INC

Contractor

WINCHESTER, CA 92596

ORANGE, CA  92868

WINCHESTER,CA  92596

LAKESIDE, CA  92040

LAKESIDE, CA  92040

TEMPE AZ 85282

 

 

 

 

 

(602)437-1711

ARINDUQUE, RAY

HURTZIG, JOHN

ARINDUQUE, RAY

JUAREZ, DANIEL

AGUILAR, PEDRO

Resident
Engineer

(858)467-4084

(858)467-4086

(858)467-4048

(858)679-5567

(858)688-1372

 

 $354,670

 $1,466,590

 $598,982

 $10,556,864

 $15,975,294

 $598,598

Bid + CCOs

 $313,141

 $1,388,043

 $575,584

 $10,296,700

 $13,613,861

 $0

Comp To  date

 $2,405

 $8,219

 $3,621

 $4,131

 $648,755

 $0

This Month

05/05/04

07/18/06

02/28/05

03/13/06

10/26/06

05/08/08

Awarded

05/19/04

07/27/06

03/15/05

03/22/06

11/20/06

05/29/08

Approved

08/05/09

05/20/09

08/06/08

09/16/08

01/07/09

Est Comp

 0%

 0%

 0%

 0%

 73%

 0%

%Time

 0%

 0%

 0%

 0%

 85%

 0%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

 

 

Message

11-176424

11-091894

11-258024

11-241504

11-256504

11-258904

Contract 

  

  

  

STPL-6211-(046)

HPD-P188-(001)

  

  

  

  

--()

--()

  

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

33801 WASHINGTON ST.

999 TOWN & COUNTRY RD., FLR 4

33801 WASHINGTON ST.

P.O. BOX 640

12570 SLAUGHTERHOUSE CYN RD

1310 W 23RD STREET

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

13220-112 EVENING

CREEK DRIVE

1463 BROADWAY

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

SAN DIEGO, CA 92128

EL CAJON, CA 92021

Accepted

Location
Storm Water
Plan
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11District

 $20,992,666 $501,073,275 $923,120,363

11-SD-905-2.9/5.7

11-SD-905-8.6/11.6

Fed Aid

HA22

HE14

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.3 KM WEST OF ROUTE 905/5

SEPARATION TO 0.9 KM EAST OF  ROUTE

905/805 SEPARATION AND AT CA

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.6 KM EAST OF CACTUS ROAD TO 0.3 KM

WEST OF THE MEXICO BORDER

Description 

PAVEMENT REHABILITATION

CONSTRUCT NEW FREEWAY

Type Of Work

HAZARD CONSTRUCTION COMPANY

SKANKSA USA CIVIL WEST

CALIFORNIA DISTRICT INC.

Contractor

SAN DIEGO,CA  92192

SAN DIEGO,CA  92154

 

 

MOEN, MIKE

OLSON, TED

Resident
Engineer

(619)596-3226

(619)661-6406

 $4,356,161

 $62,567,817

Bid + CCOs

 $1,055,598

 $5,943,396

Comp To  date

 $1,055,598

 $3,725,145

This Month

11/19/07

01/30/08

Awarded

12/18/07

02/27/08

Approved

09/11/08

12/10/10

Est Comp

 23%

 7%

%Time

 24%

 10%

% Work 

 

 

Message

11-274804

11-091824

Contract 

ACNH-A905-(018)E

HPLU-6211-(071)N

--()

LU62-11 0-(2NH)P

  

6211- 073-()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

SWPPP

P.O. BOX 229000

9543-4 HEINRICH HERTZ DRIVE

9851 BUENA VISTA ROAD

8863 AIRWAY ROAD

SANTEE, CA 92071

SAN DIEGO,CA 92154

Accepted

Location
Storm Water
Plan



11-068024

11-284104

11-285704

11-284004

11-167884

11-284504

11-256204

11-276614

11-287404

11-266804

11-0786U4

11-2358U4

11-258804

11-066704

11-276104

11-081104

11-0301U4

11-065104

11-239604

11-239504

11-259304

11-258604

Contract

11-IMP-7-3.7/6.9

11-IMP-8-23.3/23.7

11-IMP-8-37.8/38.1

11-IMP-8-83.6/84

11-IMP-78-12.1/15.2

11-IMP-86-15.1/15.5

11-IMP-111-11.4/22.2

11-IMP-111-4.7/T8.2

11-IMP-115-21.2/35.2

11-IMP-186-/1.9

11-SD-5-8.6/10

11-SD-5-35.7/38.5

11-SD-5-.3/11.7

11-SD-5-10.0/10.7

11-SD-5-10.0/10.8

11-SD-5-26.8/26.8

11-SD-5-28.3/37

11-SD-5-34.7/35.7

11-SD-5-50.9/52.8

11-SD-5-52.8/54.9

11-SD-5-66.5/68.5

11-SD-8-9.6/52

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



11-270604

11-271004

11-2379U4

11-293804

11-2T0934

11-080944

11-260714

11-080934

11-080914

11-080924

11-235904

11-070404

11-233204

11-2T0914

11-288404

11-267304

11-010614

11-2T0004

11-172894

11-2772U4

11-246544

11-246524

Contract

11-SD-8-26.5/26.8

11-SD-8-61.2/0

11-SD-15-2.3/6.1

11-SD-15-20.5/28

11-SD-15-16.0/M19.3

11-SD-15-18.6/M27.7

11-SD-15-18.8/M21.9

11-SD-15-18.9/M19.5

11-SD-15-22.0/M24.1

11-SD-15-24.0/M26.5

11-SD-15-.6/2.4

11-SD-15-3.2/M4.1

11-SD-15-8.9/9.7

11-SD-15-10.5/M15

11-SD-52-2.6/5.9

11-SD-52-7.4/13.3

11-SD-52-14.1/16.3

11-SD-52-17.0/17.7

11-SD-56-2.2/6.2

11-SD-75-17.4/20.5

11-SD-75-20.5/21.8

11-SD-75-21.8/21.9

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
Statement of Ongoing Contracts - Index



11-282804

11-281004

11-285104

11-165734

11-277014

11-270304

11-285404

11-176424

11-284904

11-276414

11-285904

11-091894

11-258024

11-241504

11-256504

11-258904

11-274804

11-091824

Contract

11-SD-76-1.5/5

11-SD-76-8.0/37.9

11-SD-78-57.9/66

11-SD-78-72.9/0

11-SD-78-/3.3

11-SD-79-7.5/8.5

11-SD-94-1.4/9.3

11-SD-94-17.5/17.7

11-SD-94-10.4/14.9

11-SD-94-11.3/13.8

11-SD-94-11.6/12

11-SD-125-9.2/9.2

11-SD-163-.9/2.8

11-SD-163-8.3/8.9

11-SD-188-/.2

11-SD-805-2.2/11.4

11-SD-905-2.9/5.7

11-SD-905-8.6/11.6
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District

 $8,313,414

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

11District

 $923,120,363  $501,073,275

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $410,718,930

 $19,497,570

 $11,798,867

 $263,865,624

 $1,000,000

 $216,239,371

 Bid + CCO

 $381,367,912

 $14,907,379

 $11,093,405

 $73,587,422

 $0

 $20,117,157

 Work Comp

District Total:

Work completed this Period:  $8,313,414
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